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Attachment F

Denali Commission Quarterly
Project Narrative

Project Name: _Heritage Place

Agency: Banner Health Systems Reporting Period: 7/1/05-9/30/05
1. What is the status of the project; include portions completed?

Implementation of Clinical Software (Electronic Medical Record) continued.
Facility had project lead and Lintech representative on-site during quarter to
further develop customized software for medical record. Much data entry for
conversion was accomplished. There were challenges of integration, but conversion
is expected to be accomplished by 11/1/05. Facility worked with demo IBM
tablet to determine functionality. Wireless site survey was scheduled for 11/14/05.

The carpet/linoleum project is continuing. Some changes in area of work has
delayed project start.

New Beds with the hi-Io design were received and installed.

Resident lift was ordered from Arjo-Century. Was placed on back-order as not
Available. Expected to be shipped in late November-early December.

2. Is the project on schedule; if not, how will this be dealt with?

The clinical/financial software remains behind schedule for implementation.
Go-live with physician orders, etc. is expected November 1.

There is a lot of effort to get all of the projects accomplished by
12/31/05.

3. Is the project on budget; ifnot, how will this be dealt with?
The project remains substantially on budget for those elements that are committed to.
There is still some uncertainty with regard to all of the aspects of hardware/software
for the clinicaVfinancialpartnership. There will need to be some final adjustment of
budget to reflect actual expenditures.

4. Other comments/problems and solutions:
None to report. Thankful that state has been so receptive to work with facility to
maximize value of the funding.
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: Heritage Place Capital Improvements

Agency: Banner Health System
Grant #: 06-4-C-4897

Reporting Period: 7-1-05 to 9-30-05

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined

Total project is $930,000 inclusive of $290,000 Denali Commission funds and $640,000
Construction funds for addition

2. The total project expenditures as of the end of the most recent quarter
Construction of addition is complete, funds expended $640,000.
Denali Commission Project had expenditures of$110,848.99thru the 3rd quarter of2005.

3. The total amount of Denali Commission funds committed to the project
$290,000

4. The total expenditure of Denali Commission funds for the project as of the end ofthis
reporting period $110,848.99. The percentage of expenditures to the total budget
38.2 %--(Please note that HP has commitments for an additional $64,000)

5. Project Performance Analysis (use PPA form on page2 of641)
See Attached

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.
Previously submitted revised schedule on7125/05. All projects are proceeding.
There have been some delays with clinical software due to scheduling of wireless survey for
antennas. It is now scheduled for 11/14. Equipment will be purchased after that date.
It is expected that the siding will be complete by 12/31/05. Linoleum is in process.
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: Heritage Place Capitallmrprovements

Agency: Banner Health System Reporting Period: 7/1//05 to 9/30/05

Grant #: 06-4-C-4897

Purchase Siding for Building $60,000 12/31/05

Purchase of Beds/Mattresses 54,000 55,166.61 9/1/05 Received mattresses, beds
installed.

Totals: $110,848.99
290,000

Signature: Date:

Department of Health and Social Services
Facilities Section

(2) Last Updated 9/29/03

Pyxis Envoy 10 1 0* I Abandoned I Reimbursement from Pyxis
received in this quarter.

Clinical Project Hardware
I $ 80,000 I $37,978.32 112/31/05 I Clinical Software dataand Software conversion. Implemented

data submission to CMS on

11/04--working on further
integration of software
modules

Roof Repair 0 935.81 Abandoned Project

Replace Carpet 75,000 12,398.25 12/31/05 Completed Phase II-Sitka
Rose Beginning Phase III

Purchase/Install New Phone
I

4,000
I

4,370.00
112/04 I This project is complete.Switch Great improvement



Attachment I

FINANCIAL REPORT FORM

Name of Grantee:Heritage Place Grant Number: 06-4-C-4897

If submitting as part of a Funds Disbursement Request:
For work activities ending: _9/30/05 (This report incorporates the approved revisions of
7/25/05. Request reimbursement of 2,848.99 of funds expended.

BUDGETCATEGORY(ACTIVITY) TOTALFUNDS FUNDS TOTAL FUNDS TOTALFUNDS
APPROVED EXPENDED FUNDS ADVANCED ADVANCED

THISPERIOD EXPENDED THISPERIOD

Clinical Software/Hardware $80,000 5,298.58 37,978.32 0 0

Medication Management System* 0 108,000 108,000

Roof Repair 0 935.81 0 0

New Hi-Lo Beds and Mattresses 54,000 51,095.96 55,166.61

Replacement of Facility Carpet 75,000 9,144.78 12,398.25 0 0

Siding of the Building 60,000 0 0

Purchase/Install of Phone Sys. 4,000 300.00 4,370.00

Equipment to Enhance Resident Care 17,000 0 0

PROJECT TOTALS 290,000 65,839.32 110,848.9 108,000 108,000
INTEREST EARNED THIS PERIOD ii

."o 1M
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.',

TOTAL INTEREST EARNED .. 0F iI), II<

I hereby certify that all of the information provided in this report is true and accurate and that all of the activities outlined in this report
have been in accordance with Grant Agreement.

Signature & Title of Authorized Representative: Date:

Grant Progress



Attachment I

In addition to the information requested above please provide a brief narrative of all activities and work completed durinq
the reportinq period including applicable inspection and client service information. Use additional paper if necessary.

Progress continues on the clinical software implementation. Our partner, Lintech, was on-site in August together with
our project lead. This greatly helped the implementation process. Planning for installation of wireless connectivity was
accomplished. Site survey is scheduled for 11/14/05. The facility received a demo IBM tablet to examine the
functionality of the equipment. Importantly the facility staff looked at use of cursive writing and input as well as touch
screen for keyboard.

Hi-Io beds were received and installed. This was a major accomplishment in enhancing resident safety and care.
Contract was signed for siding of the building. Contractor is to order materials and begin work in late November.

h:\facpln\winword\grants\fin _rept.doc


